El Camino College-Office of the President

Facilities Steering Committee

April 4, 2005
Present:  Rocky Bonura, Jan Caldwell, Mike D’Amico, Thomas Fallo, Pam Fees, Bob Gann, Ann Garten, Alex Kelley, Tom Lew, Leo Middleton, Susan Pickens, Jim Schwartz, Angela Simon, Luukia Smith, Melissa Smith, Arvid Spor, and Susie Dever.

Also present:  Jim Rogers, representing Maas Companies.
1. Dance class noise.  Tom Lew reported that they are working on relocating the dance classes.  President Fallo asked that Bob Gann report back to the committee.
2. Communication Building Labs.  The new locations for these labs (Mac lab, Fine Arts, and Photo lab) have still not been identified.  David Miller will report back to committee.
3. Humanities Complex Design.  This project has been submitted to the Department of State Architects.  C.W. Driver is preparing cost estimates.  Construction costs continue to rise.  H-7 has had some work done on it and will be re-roofed this summer.  Nothing west of the walkway will be demolished.  A faculty member claims offices can be single with no extra cost.  President Fallo refers them to Bob Gann and Tom Lew.  All faculty offices have a window.  Demolition and construction are on separate contracts.
4. Learning Resource Center.  Schematics/preliminary drawings have gone to the Chancellor’s Office.  It usually takes 60-90 days for approval process.  Susie Dever reported that staff has not seen final plans (diagrams distributed today).  This project will overlap with Humanities construction.  We are planning on going out with bidding April 2006 with construction starting July 2006.
5. Communication.  Susie Dever is concerned about the communication process in relation to the Learning Resource Center project.  Users were under the impression that they were to give input about shelving and built-ins needed to be included at this stage and were distressed that they were not contacted by anyone.  There was a suggestion that there be one person identified that could contact architect directly with questions.  Bob Gann reported that if any one person is meeting with architects the others will be notified.  Bob Gann stated that he can be called at any time with questions.  
6. User Groups will be required to sign off on all plans.

7. Parking Structure Design.  International Parking Design provided several options for review.  The preferred options are 5A and 7A.  
a. Option 5A has four levels and 1002 spaces.  This option provides the most spaces with 96 surface lot spaces.  The estimated total cost is $10,806,950.  Estimated cost per space is $10,785.
b. Option 7A has three levels and 883 spaces.  This option provides 38 surface lot spaces.  The estimated total cost is $9,628,120.  Estimated cost per space is $10,905.
c. Option 8 has two parking levels and one level (roof) with eight tennis courts.  This option provides 38 surface lot spaces.  The estimated total cost is $19, 203.710.  Estimated cost per space is $17,440.
d. Option 9 has three parking levels and one level (roof) with eight tennis courts.  This option provides 38 surface lot spaces.  The estimated total cost is $13,501,990.  The estimated cost per space is $15,345.
Estimated construction period for this project is 12 months.  During construction the current lot will be unavailable.  There are several other options to alleviate parking problems.  Dr. Schwartz suggested that the courts be moved to the ½ field that is designated for the Passing League.  President Fallo is interested in exploring the tennis courts on the roof options further.  Dr. Simon would like to see tennis and softball coaches involved in this process.  
8. Infrastructure Projects.  TMAD Taylor Gaines has been selected for these projects.  Four firms were solicited and two submitted proposals.  This firm was unanimously selected by the committee.  The recommendation to enter into an agreement with them will be presented to the Board of Trustees at their next meeting.
9. Student Service Center.  The architect selection committee has already been put together.  The committee will consist of Alex Kelley, Regina Smith, Pat Cladwell, Bill Mulrooney, Harold Tyler, Satish Warrier, David Miller, Bob Gann and a representative from the Special Resource Center.  This is not the users group that will work with architects on design.  
10. Art and Behavioral Sciences Elevator.  This project will be started as soon as possible.
11. The next meeting is Monday, June 27th from 2-4:00 in Library 202.

