Appendix C
Student Services Center Design Schedule

	
	START DATE
	FINISH DATE



	DESIGN AND PRODUCTION
	November 1, 2005
	April 30, 2009

	Programming


	November 1, 2005
	December 9, 2005

	Schematic Design Review


	December 12, 2005
	March 20, 2006

	SD Value Engineering/

Constructability Review


	March 21, 2006
	March 31, 2006

	Design Development


	April 3, 2006
	June 30, 2006

	DD Value Engineering/

Constructability Review


	July 3, 2006
	July 14, 2006

	50% Construction Documents


	July 17, 2006
	September 18, 2006

	100% Construction Documents


	September 19, 2006
	November 1, 2007

	DSA Review


	November 13, 2006
	February  28, 2007

	DSA Back check


	March 1, 2007
	May 14, 2007

	Bid


	May 15, 2007
	July 31, 2007

	Construction


	September - 2007
	 February - 2009

	Close Out


	February - 2009
	April - 2009


Prepared by Bob Gann







November 2005
