El Camino College – Office of the President
Facilities Steering Committee

December 8, 2008

Present:  Francisco Arce, Tom Brown, Thomas Fallo, Bob Gann, Ann Garten, Bruce Hoerning, Pete Marcoux, Megan McLean, Leo Middleton, Chad Miller, Jeanie Nishime, Barbara Perez, Susan Pickens, Angela Simon, and Luukia Smith.

I.
Minutes of June 3, 2008 were approved.
II.
LPA gave a presentation of the Math & Business Building Design which has been


redesigned with the addition of a forth floor.  The original budget for the project 
was $45,480,000.  With the increased cost for the added floor, the budget would

increase to $63,455,800.  Construction is scheduled to start December 2009.  
 
They will start moving faculty only in June.  This is being coordinated with ITS 
and Dr. Rapp.
III.
Bob Gann presented the November 2008 Facilities Master Plan Report.  

A.  Math, Business & Allied Health Building – Added service request fee has been reduced from $725,000 to $599,000.  The revised budget will go to the Board.
B.  Social Sciences Building – It was stated that some of the people feel the architects did not consider the education specialists comments.  It was noted that the category in which this building is competing in is very restrictive and that may have limited the architects’ flexibility.  
C.  Bookstore Renovation – The Bookstore will be moved to the basement of the Communications Building.  The move will not occur until the latter part of September, 2009.  The Bookstore will be moved back January, 2010.
D.  MCS Computer Room Cooling Upgrade – This is underway.

E.  Lot H Parking Structure and Athletic Facilities – They are currently working on the intersection.  The project will be complete in May, 2009.  

IV.
Facilities Master Plan Funding – Series A and B bonds have been issued and 


$180 million has not sold yet.  We will need cash flow in fall of 2009.  December,

2009 construction will start for the Math/Business/Allied Health Building.  Series


C will go out in fall of 2009.  We are looking at the option of going forward with 


the whole bond amount at once ($180 million).
