FPS Division Council Meeting

Meeting notes – February 26, 2004
11:00 a.m. – 12:00 p.m.

Alondra room

Welcome:  Bob Gann
Bob presented the agenda and welcomed all to this informational meeting.  Since the 
Radio Use:  Kirk Johnston
A presentation on proper radio protocol was given by Sergeant Kirk Johnston of the El Camino College Police Department.
Science Complex Transition:
A timeframe was presented describing the transitional time lines for the Science Complex.  
Construction should be completed by the end of this month-March 31st.  
Commissioning is scheduled for June 11th.  
HVAC, Electrical and utility testing should all start-up and be certified around May 28th.  Training for ECC Maintenance Staff should take place by May 28th.  

ECC & Contractors install miscellaneous items by June 4th.

The furniture and equipment should be installed by June 11th.  
Prep Division moves in & out by June 27th.  
Move out modular #1 to new buildings by June 15th. 
Move out modular #2 to new buildings by June 21st.  
Move out modular #3 to new buildings by June 28th.   
Hazardous Material abate phase II by July 14th.  
Construction Phase II starts on July 15 – to finish on August 27th.  
August 27th is the final completion date.
Upcoming Construction

· Reviewed the status of the Humanities complex.

· The contract was awarded for primary electrical design to Toft Wolf Farrow.

· We are moving forward on Lot H parking structure.  Should award the design contract in June

· LRC (part of the Library) funds should be made available in July.
Question and Comments
Those in attendance were given time for questions and the answers were provided.

End 
