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El Camino College 

Facilities Steering Committee 
May 1, 2017 

2:30 pm – 4:00 pm  
Library 202 

 
Purpose Statement: 
The Facilities Steering Committee will provide input for Program Planning, review related documents, and 
make recommendations for the Facilities Master Plan; updated information will be distributed to 
constituents represented by committee members. 
 
Strategic Initiative C - Collaboration: 
Advance an effective process of collaboration and collegial consultation conducted with integrity and 
respect to inform and strengthen decision-making. 

Members: 
Rocky Bonura Dena Maloney Angela Simon 
Tom Brown Rory Natividad Luukia Smith 
Eman Dalili Jeanie Nishime Ericka Solorzano 
Ann Garten Susan Pickens Claudia Striepe 
Jo Ann Higdon Jean Shankweiler  

 
Alternate Members/Support: 

Irene Graff – Support Berkeley Price – Alternate  
Dipte Patel – Support Rick Yatman - Support  

 
Agenda: 

 
1. Approval of Minutes from April 3, 2017 (Attached)    All  
 
2. Universal Design Concepts/Standards Presentation    Shepley 

Natividad 
Greco 

 
3. Questions for the Facilities Steering Committee (Attached)   Maloney 
 
4. Groundbreaking for Student Services Building    Maloney 

 
5. Update on Opening of Lot C       Brown 
 
6. Facilities Master Plan Report (Handout)     Brown 

 
7. Meeting Schedule for June and July      Maloney 

 
8. Future Proposed Meeting Dates      Maloney 
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a. June 5, 2017 (Library 202) 
b. July 3, 2017 (Library 202) 
c. August 7, 2017 (Library 202) 

 
9. Other 
 
10. Adjournment  
 
 
 
2016/2017 Facilities Steering Committee Goals: 
 

1. Strengthen the Facilities Steering Committee’s understanding of facilities planning topics, and share 
information with constituent groups. 

2. Set standards and expectations for new building projects before being presented to user groups for 
input. 

3. Develop a process to understand and communicate with constituent groups the Facilities Master 
Plan implementation updates. 

 



DRAFT 
El Camino College – Office of the President 

Minutes of the Facilities Steering Committee April 3, 2017 
 
 

Purpose Statement:  The Facilities Steering Committee will provide input for Program 
Planning, review related documents, and make recommendations for the Facilities Master 
Plan; updated information will be distributed to constituents represented by committee 
members. 
 
Strategic Initiative C – Collaboration:  Advance an effective process of collaboration and 
collegial consultation conducted with integrity and respect to inform and strengthen 
decision-making. 
 
Members Present:  Tom Brown, Ann Garten, Jo Ann Higdon, Dena Maloney, Rory 
Natividad, Susan Pickens, Jean Shankweiler, Angela Simon, Luukia Smith, Ericka 
Solorzano, Claudia Striepe 
 
Guests, Alternates and Support Staff Present:  Jose Anaya, Irene Graff, 
 
 
1. The minutes of March 13, 2017 were approved as presented. 

 
2. The complete agenda is posted here. 

 
3. The Facilities Steering Committee (FSC) Orientation Packet was reviewed and 

approved with the following changes:  Page 2, Integrated Planning Resources section:  
add link to Facilities Steering Committee Presentations; Page 4, Membership roster:  
replace Kristie Daniel-DiGregorio with Claudia Striepe.  Once the document is 
updated it will be sent to FSC members and posted on the FSC webpage. 

 
4. The Making Decisions at El Camino College document was reviewed. 

 
5. The Facilities Master Plan Report for April 2017 was presented by Tom Brown. 

a) Administration Building Demolition Project – The bid opening was on 
Monday, March 31, 2017.  The bid award will be on the June 2017 Board 
agenda.  The demolition will probably occur after July 4th. 

b) Student Services Building – The footings are now being poured. 
c) Channel Parking Lot F Structure Improvement Project – This project is now in 

phase 3 which is the last phase.  Phase 3 is the northern part of the structure.  
This portion of the structure is now closed.  The construction end date has been 
extended to summer. 

http://www.elcamino.edu/administration/campus-committees/facilities-steering-committee/minutes.asp
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d) Lot C Parking Structure – It was reported that some high voltage lines had to 
be moved and some sidewalks had to be elevated.  It is hoped that a portion of 
the lot will be available for staff parking by the end of May. 

e) Manhattan Beach Blvd. Traffic Signal Project – The third and final permit was 
obtained on March 20, 2017.  The traffic signal can now be installed.  This 
should be completed by the middle of August. 

f) Gymnasium – The footings and foundations are now being poured.  There 
were some delays due to the rain. 

g) Fire Academy – This project is on hold while other options are being 
investigated. 

h) Student Service Center/Activities Demolition – The demolitions will occur 
once the occupants have moved into the new building.  

 
6. Future Meeting Dates (2:30 – 4:00 p.m.): 

a) May 1, 2017 (Library 202) 
b) June 5, 2017 (Library 202)  
c) July 3, 2017 (Library 202) – It was noted that this meeting date may need to be 

changed due to the 4th of July holiday. 
d) August 7, 2017 (Library 202) 

 
7. Other 

a) The Academic Senate office has no designated space in the new building plans. 
b) Some faculty do not know how to use the Lock Bloks.  A link to a Lock Blok 

demonstration video can be found on the Campus Police Homeland & Disaster 
Preparedness Information webpage.  The YouTube demonstration video can be 
found here. 

 
 
 

https://www.youtube.com/watch?v=vF6VJZEnnpU
































 
From: Striepe, Claudia  
Sent: Tuesday, April 11, 2017 2:34 PM 
To: Pickens, Susan; Bonura, Rocky; Brown, Tom; Dalili Eman; Garten, Ann Marie; Higdon, Jo Ann; 
Maloney, Dena; Natividad Rory; Nishime, Jeanie; Price Berkeley; Shankweiler, Jean; Simon, Angela; 
Smith, Luukia; Solorzano, Erika 
Cc: Eskridge Mattie; Lam, Karen; Cooper, Veronica; Coulter, Teresa; Warrier, Shobhana; McCoy Roxanne; 
Graff, Irene; Patel, Dipte; Yatman, Rick 
Subject: RE: More questions for the Facilities Steering Committee  
 
 
Dear Committee,  
Based on the summary report sent out to faculty by myself and Angela S., a few questions were 
generated.  
Mr. Brown was kind enough to answer Ms. Reyes query re: student Activities building as follows –  
  

Idania asked: o   Projects out for RFP and/or architect interviews include the Student 
Service Center/Activities Demolition, and the Social Behavioral Sciences and Art 
buildings. 

Is this referring to the Student Activities (our new location for the Student Equity Office and KEAS) and 
the plans to renovate this building? 
  
Do you know if there is a committee already in place to talk about the new design of the Student 
Activities area? 
 
Mr. Brown answered: The answer is no.  The college is in the process of requesting proposals (RFP) for 
the demolition and civil engineering of the site first.  Then at a later date a committee will be formed for 
the design of the two building that will go on these sites.  
 
 
Here are more questions that could be dealt with now, or put on the agenda for the next meeting: 
 

1. From Rebecca Russell rrussell@elcamino.edu Does facilities work on campus signs? I’m 
wondering if they are going to provide signs for the President and Academic Senate.  Also, what 
about no skateboarding signs?  

 
2. From Kristie Daniel-DiGregorio    Did the topic of the Senate office come up?  I mentioned it to 

Dr. Maloney and she seemed surprised that no plans were made for Senate or the Federation.  I 
do LOVE being in the library, but we’re off the beaten path 

 
3. Quite a few folk asked about the incorrect clocks all over campus, including the library. 

 
Thanks  
Claudia 

mailto:rrussell@elcamino.edu
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EL CAMINO COLLEGE 

 

Facilities Master Plan Report May 2017 

 

PROJECTS IN DESIGN & PRE-DESIGN 
 

 

Project Name 

 

Total Budget Project Schedule 

1. Pool, Classrooms Complex $48,459,378 Design  09/14/15 – 09/14/16 

DSA Review 10/12/16 – 06/30/17 

Bidding  08/07/17 – 10/16/17 

Construction 11/01/17 – 12/31/19 

 

The scope of this project is the construction of two pools and additional classrooms.   

Design:  The project’s architectural firm, HMC, was awarded the contract at the August 17, 

2015 board meeting.   Currently this project is in the design development phase with a 

construction estimate of $39 million.  This project is currently at DSA.  

 

 

Project Name 

 

Total Budget Project Schedule 

2. Administration Building 

Replacement Project 

$18,274,208 Design  10/01/15 – 08/31/16 

DSA Review 09/20/16 – 05/31/17 

Bidding  07/05/17 – 10/17/17 

Construction 03/01/18 – 11/29/19 

 
The scope of this project is the construction of a new building on the existing site.   

Design:  The project’s architectural firm, tBP Architecture, was awarded the contract at the 

July 20, 2015 board meeting.  Relocation of existing building occupants is completed.  The 

demolition is scheduled to start in June. 

 

 

PROJECTS IN BIDDING PHASE 
 

 

Project Name 

 

Total Budget Project Schedule 

3. Administration Building 

Demolition Project 

$1,770,584 Design  10/01/15 – 11/31/16 

Bidding  01/25/17 – 07/17/17 

Construction 08/15/17 – 02/31/18 

 

The scope of this project is the destruction of the Administration Building at its existing 

site.   
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Design:  The project’s architectural firm, tBP Architecture, was awarded the contract at the 

July 20, 2015 board meeting.  The demolition of the building is scheduled to start in June 

of 2017. 

 

 

PROJECTS IN CONSTRUCTION 
 

 

Project Name 

 

Total Budget Project Schedule 

4. Sand Volleyball Court Project $728,726 Design  12/07/15 – 02/29/16 

DSA Review 03/01/16 – 03/03/16 

Bidding  08/16/16 – 11/21/16 

Construction 12/07/16 – 05/31/17 

 

Design:  LPA  

Contractor: American Gardens, Inc. was awarded the contract at the November 21, 2016 

board meeting.  The bid amount was $570,151.  The bid amount is higher than estimated 

and the budget will need to be augmented. 

 

 

Project Name 

 

Total Budget Project Schedule 

5. Student Services Building 

Project 

$35,049,185 Design  10/07/13 – 02/27/15 

DSA Review 04/13/15 – 08/29/16 

Bidding  08/24/16 – 11/21/16 

Construction 12/19/16 – 12/31/18 

 

The scope of this project is the construction of a new building at the site of the existing 

Shops Building. This project will replace the existing Student Services Building.   

Design: DLR Group 

Contractor: Tobo Construction, Inc. was awarded the contract at the November 21, 2016 

board meeting.   The bid amount was $24,735,000.  

 

 

Project Name 

 

Total Budget Project Schedule 

6. Channel Parking Lot F Structure 

Improvement Project 

$28,000,000 Design  07/30/12 – 07/31/13 

DSA Review 08/01/13– 10/22/14 

Bidding  05/12/15 – 08/19/15 

Construction 09/14/15 – 05/30/17 

 

The scope of this project is to repair all deficiencies identified in the conditions assessment 

report and upgrade the structure to meet current code requirements including seismic 

upgrade. 

Design:  IDS Group 
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Contractor:  AMG & Associates was awarded the contract at the August 17, 2015 board 

meeting.  The bid amount was $21,169,350. 

 

 

Project Name 

 

Total Budget Project Schedule 

7. Lot C Parking Structure  $24,537,491 Design  02/03/14 – 01/15/15 

DSA Review 01/20/15 – 10/31/15 

Bidding  12/01/15 – 02/16/16 

Construction 03/07/16 – 09/29/17 

 

The scope of this project is the construction of a new four-level parking structure consisting 

of 1,443 additional parking spaces.   

Design:  International Parking Design  

Contractor:  Bomel Construction Co., Inc. was awarded the contract at the February17, 

2016 board meeting.  The bid amount was $17,989,000 

 

 

Project Name 

 

Total Budget Project Schedule 

8. Manhattan Beach Blvd. Traffic 

Signal Project  

$367,932 Design   10/07/13 - 10/29/14 

L.A. County  

Review  07/2015  

Bidding  08/02/16 – 11/21/16  

Construction 12/05/16 – 05/31/17 

 

The scope of this project is the revised signalization at the intersection of Lemoli and 

Manhattan Beach Blvd. 

Contractor: Comet Electric was awarded the contract at the October 17, 2016 meeting. 

 

 

Project Name 

 

Total Budget Project Schedule 

9. Gymnasium $22,488,207 Design  02/19/14 – 12/31/14 

DSA Review 01/16/15 – 12/30/15 

Bidding  05/03/16 – 07/18/16 

Construction 08/11/16 – 08/31/18 

 

The scope of this project is the construction of a new gym building centralizing basketball, 

volleyball, and other indoor sports.   

Design:  HMC Architects   

Contractor:  AMG & Associates was awarded the contract at the July 18, 2016 board 

meeting.  The bid amount was $19,363,000. 
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OTHER ISSUES 

 

 
Future Projects: 

 

Project Name 

 

Total Budget Project Schedule 

10. Fire Academy (Inglewood) N/A N/A 

 

The scope of this project is to replace the existing facilities. The new complex would 

include the Administration/Classroom Building, apparatus storage, a training tower, and the 

Burn Building.  HMC was selected as the architect on October 9, 2015.  The current 

construction estimate is $8.1 million, with a total project cost of $13.4 million. This project 

is on hold until further direction. 

 

Fire Academy (Lot L) 

 

The cost of creating two classrooms and a restroom on the northwest corner of Lot L would 

be approximately $400,000 for the underground utilities and $200,000 for two classrooms 

and one restroom. 

 

 

Request for RFQ 

 

Project Name 

 

Total Budget Project Schedule 

11. Student Service Center/ 

Activities Demolition 

$9,123,935 06/01/2017 

 

 

Project Name 

 

Total Budget Project Schedule 

12. Social/Behavioral Science  $25,575,713 N/A 

 

 

Project Name 

 

Total Budget Project Schedule 

13. Art Building  $38,616,470 N/A 

 


