



| #  | SCHEDULE PROJECT TITLE | 2005 PROJECT BUDGET TITLE                        | CONSTRUCTION DATES             |
|----|------------------------|--|--------------------------------|
| 1  | SCI COMPLEX RENO       | Science Complex Renovation                       | April 2003 - December 2004     |
| 2  | INFRASTRUCTURE 1       | Primary Electrical Distribution System           | October 2005 - March 2007      |
| 3  | MODULE MODIFICATIONS   | Temporary Space and Relocation Costs             | June 2005 - August 2005        |
| 4  | HUMANITIES             | Humanities Complex Replacement                   | September 2005 - June 2007     |
| 5  | DEMOLITION             | Humanities Complex Replacement                   | September 2005 - December 2005 |
| 6  | CONSTRUCTION           | Humanities Complex Replacement                   | April 2006 - June 2007         |
| 7  | PARKING STRUCTURE      | Lot H Parking Structure                          | July 2006 - June 2007          |
| 8  | INFRASTRUCTURE 2       | Central Plant & Various Site Utilities           | October 2006 - June 2007       |
| 9  | LRC                    | Learning Resource Center Addition                | June 2006 - May 2007           |
| 10 | CAFETERIA CONVERSION   | Bookstore/Cafeteria Conversion to Administration | January 2007 - September 2007  |
| 11 | MODULE MODIFICATIONS   | Temporary Space and Relocation Costs             | June 2007 - August 2007        |
| 12 | SSC                    | Student Services and Activities Replacement      | October 2007 - June 2009       |
| 13 | INFRASTRUCTURE 3       | Various Site Utilities                           | October 2007 - June 2009       |
| 14 | TRACK & FIELDHOUSE     | Athletic Education and Fitness Complex           | April 2008 - March 2009        |
| 15 | LIFE SCI BASEMENT      | Science Complex Renovation                       | June 2009 - March 2010         |
| 16 | HEALTH OCCUPATIONS     | Health Occupations and Wellness Center           | June 2009 - May 2010           |
| 17 | TECHNICAL ARTS         | Technical Arts                                   | June 2010 - May 2011           |
| 18 | BUSINESS               | Business Building Replacement                    | July 2010 - December 2011      |
| 19 | ADMINISTRATION         | Administration                                   | January 2012 - December 2012   |
| 20 | SHOPS & CONST TECH     | Shops & Construction Technology                  | January 2012 - March 2013      |
| 21 | LIBRARY                | Library  | April 2013 - December 2013     |
| 22 | MCS & PLANETARIUM      | Math & Computer Sciences & Planetarium           | April 2013 - March 2014        |
| 23 | SOUTH PE               | Pool and Health Center                           | January 2014 - December 2014   |
| 24 | SOCIAL SCIENCES        | Social Sciences                                  | July 2014 - March 2015         |
| 25 | MARSEE AUDITORIUM      | Marsee Auditorium                                | July 2015 - May 2016           |
| 26 | NORTH PE               | Physical Education and Men's Shower & North Gym  | July 2015 - May 2016           |
| 27 | ART & BEH SCI          | Art & Behavioral Sciences                        | April 2016 - June 2017         |
| 28 | FAC & REC              | Facilities and Receiving                         | April 2016 - June 2017         |
| 29 | MUSIC & C-THEATER      | Music  | July 2017 - September 2018     |
| 30 | STADIUM                | Athletic Education and Fitness Complex           | April 2018 - December 2018     |