

**EL CAMINO COLLEGE**  
**FACILITIES MASTER PLAN SCHEDULE**  
 AUGUST 2006

#	PROJECT*	2004				2005				2006				2007				2008				2009				2010				2011				2012				2013				2014				2015				2016				2017				2018			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4								
1	SCI COMPLEX RENO																																																												
2	INFRASTRUCTURE 1																																																												
3	MODULE MODIFICATIONS																																																												
4	HUMANITIES																																																												
5	DEMOLITION																																																												
6	CONSTRUCTION																																																												
7	PARKING STRUCTURE																																																												
8	INFRASTRUCTURE 2																																																												
9	LRC																																																												
10	CAFETERIA CONVERSION																																																												
11	MODULE MODIFICATIONS																																																												
12	SSC																																																												
13	INFRASTRUCTURE 3																																																												
14	TRACK & FIELDHOUSE																																																												
15	LIFE SCI BASEMENT																																																												
16	HEALTH OCCUPATIONS																																																												
17	BUSINESS																																																												
18	TECHNICAL ARTS																																																												
19	ADMINISTRATION																																																												
20	SHOPS & CONST TECH																																																												
21	LIBRARY																																																												
22	MCS & PLANETARIUM																																																												
23	SOUTH PE																																																												
24	SOCIAL SCIENCES																																																												
25	MARSEE AUDITORIUM																																																												
26	NORTH PE																																																												
27	ART & BEH SCI																																																												
28	FAC & REC																																																												
29	MUSIC & C-THEATER																																																												
30	STADIUM																																																												

COLOR LEGEND			
DESIGN	DSA REV	BIDDING	CONST

\* Some of the project titles used are new. This is due to limited column width and regrouping of projects and project components. The table on the following page relates these titles with those used in the 2005 Project Budgets.

NOTE: Two projects, the Child Development Center Phase Two and Architectural Barrier Removal Phase Two will be constructed if state funding is obtained. The schedule for these two projects will be determined by the currently unknown state funding cycle.

#	SCHEDULE PROJECT TITLE	2005 PROJECT BUDGET TITLE	CONSTRUCTION DATES
1	SCI COMPLEX RENO	Science Complex Renovation	April 2003 - December 2004
2	INFRASTRUCTURE 1	Primary Electrical Distribution System	October 2005 - March 2007
3	MODULE MODIFICATIONS	Temporary Space and Relocation Costs	June 2005 - August 2005
4	HUMANITIES	Humanities Complex Replacement	September 2005 - June 2007
5	DEMOLITION	Humanities Complex Replacement	September 2005 - December 2005
6	CONSTRUCTION	Humanities Complex Replacement	April 2006 - June 2007
7	PARKING STRUCTURE	Lot H Parking Structure	July 2006 - June 2007
8	INFRASTRUCTURE 2	Central Plant & Various Site Utilities	October 2006 - June 2007
9	LRC	Learning Resource Center Addition	June 2006 - May 2007
10	CAFETERIA CONVERSION	Bookstore/Cafeteria Conversion to Administration	January 2007 - September 2007
11	MODULE MODIFICATIONS	Temporary Space and Relocation Costs	June 2007 - August 2007
12	SSC	Student Services and Activities Replacement	October 2007 - June 2009
13	INFRASTRUCTURE 3	Various Site Utilities	October 2007 - June 2009
14	TRACK & FIELDHOUSE	Athletic Education and Fitness Complex	April 2008 - March 2009
15	LIFE SCI BASEMENT	Science Complex Renovation	June 2009 - March 2010
16	HEALTH OCCUPATIONS	Health Occupations and Wellness Center	June 2009 - May 2010
17	TECHNICAL ARTS	Technical Arts	June 2010 - May 2011
18	BUSINESS	Business Building Replacement	July 2010 - December 2011
19	ADMINISTRATION	Administration	January 2012 - December 2012
20	SHOPS & CONST TECH	Shops & Construction Technology	January 2012 - March 2013
21	LIBRARY	Library	April 2013 - December 2013
22	MCS & PLANETARIUM	Math & Computer Sciences & Planetarium	April 2013 - March 2014
23	SOUTH PE	Pool and Health Center	January 2014 - December 2014
24	SOCIAL SCIENCES	Social Sciences	July 2014 - March 2015
25	MARSEE AUDITORIUM	Marsee Auditorium	July 2015 - May 2016
26	NORTH PE	Physical Education and Men's Shower & North Gym	July 2015 - May 2016
27	ART & BEH SCI	Art & Behavioral Sciences	April 2016 - June 2017
28	FAC & REC	Facilities and Receiving	April 2016 - June 2017
29	MUSIC & C-THEATER	Music	July 2017 - September 2018
30	STADIUM	Athletic Education and Fitness Complex	April 2018 - December 2018